

PI 0019012, Chatham - PRESIDENT STREET CROSSING ELIMINATION STUDY, CHATHAM COUNTY

TASK DESCRIPTION	DURATION	2024												2025		
		JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	
TASK 1																
PROJECT MANAGEMENT	14 months															
TASK 2																
EXISTING CONDITIONS	4 months															
TASK 3																
PUBLIC INVOLVEMENT	14 months	<div style="position: absolute; top: 10px; left: 10px; border: 1px solid green; padding: 2px;">PROJECT WEBSITE</div> <div style="position: absolute; top: 10px; left: 300px; border: 1px solid orange; padding: 2px;">STAKEHOLDER ADVISORY TEAM MEETINGS (VIRTUAL) (5/17)</div> <div style="position: absolute; top: 10px; left: 300px; border: 1px solid purple; padding: 2px;">NEIGHBORHOOD/COMMUNITY MEETINGS</div> <div style="position: absolute; top: 10px; left: 300px; border: 1px solid blue; padding: 2px;">INDUSTRY-SPECIFIC MEETING (8/20)</div> <div style="position: absolute; top: 10px; left: 650px; border: 1px solid brown; padding: 2px;">PUBLIC INFORMATION</div>														
TASK 4																
FUTURE CONDITIONS	4 months															
TASK 5																
PREFERRED ALTERNATIVE & REPORT	6 months															